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Eastern Flowpath 

 
L-8 Flow Equalization Basin (FEB) 

Inflow spillway operational and initial filling ongoing; Construction is 85 percent complete; 
Completion expected April 2016 

 
L-8 Divide Structure (G-541) 

Construction is 85 percent complete; Completion expected March 2016 
 

Stormwater Treatment Area 1 West (STA-1W) Expansion #1 
Notice to proceed issued to construction contractor January 2016; Completion expected December 2018 

 
Structure S-375 Expansion (G-716) 

Notice to proceed issued to construction contractor December 2015; Completion expected April 2017 
 

S-5AS Modifications 
Construction is 85 percent complete; Completion expected February 2016 

 
G-341 Related Conveyance Improvements 

Bolles East L-16 Canal Phase 1 Segment 1 construction is 50 percent complete; Completion expected 
September 2016; Phase 1 Segment 2 design ongoing 

 

Central Flowpath 

 
A-1 Flow Equalization Basin (FEB) 

Operational Testing and Monitoring Phase (OTMP) started November 2015 and is ongoing 
 

Western Flowpath 

 
Projects to begin in 2018 

 

Additional Components 

 
Stormwater Treatment Area (STA) Science Plan 

Eight studies to better understand the sustainability of STA performance at low phosphorus 
concentrations are ongoing; Seven technical publications completed 

 
Sub-Regional Source Controls 

Canal cleaning demonstration project and a water quality data and documentation summary project are 
ongoing 

 
Mecca Flow Equalization (FEB) 

Design Documentation Report preparation ongoing; Preliminary design expected to start June 2016 
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Fiscal Year 2016 Consent Order Milestones 

 

Eastern Flowpath 
Project: Activity Deadline Date Completed *Days +/- Status 

STA-1W Expansion #1: Initiate Construction 1/31/2016 11/12/2015 +80  

S-375 Expansion: Initiate Construction 1/31/2016 11/12/2015 +80  

S-5AS Modifications: Complete Construction 9/30/2016    

 

Central Flowpath 

Project Deadline Date Completed *Days +/- Status 

A-1 FEB: Construction Status Report 3/1/2016 12/4/2015 +88  

A-1 FEB: Complete Construction 7/30/2016 11/19/2015 +254  

 

Western Flowpath 

Project Deadline Date Completed *Days +/- Status 

Projects to begin in 2018     

* + = days ahead; - = days behind 
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